
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
May 9,2018

USEPARECORDSCENTERHEGIO^

563347

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superflind Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for April 2018
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the April 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On April 10, 2018, the Respondents submitted the March 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
April 2018 reporting period.
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Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the April 2018 reporting period.

Actions Projected for the Next Reporting Period

A. The Respondents will follow up the October 18, 2017 meeting and December 
22, 2017 correspondence with USEPA and lEPA to address any remaining 
technical issues and confirm the path forward to complete the RI and risk 
assessments.

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis U.S., Inc. (Arcadis) has completed the 
RI Site characterization studies as defined in the RI/FS Work Plan, as well as 
ancillary Site investigation activities (e.g., seep inspection, light non-aqueous 
phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending the agreement on next steps (see Item 4.A. above), the Respondents 
will work with USEPA to update the schedule for completing the RI and risk 
assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me.

Respectfully ^bmitted.

Le9'MTBrausch 
Project Coordinator

LMB;

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
August 14, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for July 2018
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable Unit 
2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the July 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On July 9, 2018, the Respondents submitted the June 2018 monthly progress 
report to USEPA with eopies to the Illinois Environmental Proteetion Agency 
(lEPA).

B. On July 10,2018, representatives of the Respondents met by eonference call with 
USEPA and lEPA to further discuss the comments received May 17, 2018 on the 
OU2 Groundwater Assessment Teehnieal Memorandum dated July 24, 2017.

2, Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the July 
2018 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the July 2018 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents plan to follow up the July 10, 2018 conference call to address 
remaining technical issues and define the path forward for completing the RI and 
risk assessments. As part of this effort, Arcadis U.S., Inc. (Arcadis) will prepare 
a work plan for surface water sampling in Indian Ridge Marsh to assess the 
potential impacts to the marsh from constituents in groundwater emanating from 
the Site.

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities {e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the Rl/FS Work Plan.

C. Pending the agreement on next steps (see Item 4.A. above), the Respondents will 
work with USEPA to update the schedule for completing the RI and risk 
assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to contact 
me.

Respectfullysubmitted,

Lqd M. Brausch 
Project Coordinator

LMB:
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cc (via email);
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
September 12, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfiind Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for August 2018
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak;

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable Unit 
2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the August 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On August 14, 2018, the Respondents submitted the July 2018 monthly progress 
report to USEPA with copies to the Illinois Environmental Protection Agency 
(lEPA).

B. On August 15 and August 22, 2018, lEPA replied to the Respondents’ request 
under the Freedom of Information Act (FOIA) for pertinent groundwater 
information from the adjacent Paxton I, Paxton II, and Land & Lakes Landfills.

C. On August 16, 2018, the Respondents forwarded to USEPA and lEPA a U.S. 
Geological Survey (USGS) technical publication presenting hydrogeology and 
groundwater quality information for wells near tunnels constructed for the Tunnel
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and Reservoir Plan (TARP) System, including the tunnel beneath Torrence 
Avenue near the Site.

D. On August 31,2018, the Respondents submitted to USEPA and lEPA a work plan 
prepared by Arcadis U.S., Inc. (Arcadis) for surface water sampling in Indian 
Ridge Marsh to assess the potential impacts to the marsh from constituents in 
groundwater emanating from the Site.

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other Site testing data during 
the August 2018 reporting period.

3. Work Plans, Procedures, and Deliverables 

A.

B.

On August 31, 2018, the Respondents submitted a work plan for surface water 
sampling in Indiana Ridge March.

The Respondents submitted no other work plans, procedures, or deliverables 
during the August 2018 reporting period.

Actions Projected for the Next Reporting Period

A. The Respondents will follow up with USEPA and lEPA to address remaining 
technical issues and define the path forward for completing the RJ and risk 
assessments.

B. As part of this effort, Arcadis will compile regional and Site-specific geologic 
and hydrogeologic information about the confining layer and groundwater in 
deeper units below the confining layer.

C. Arcadis will also review and evaluate the information provided by lEPA in reply 
to the Respondents’ FOIA request.

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.
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C. Pending the agreement on next steps (see Item 4.A. above), the Respondents will 
work with LFSEPA to update the schedule for completing the RI and risk 
assessments.

* * * *

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to contact
me.

Respectfiillysi^mitted,

M. Brausch 
Project Coordinator

LMB;

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office; (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
October 10, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superflind Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for September 2018
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable Unit 
2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the September 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On September 12, 2018, the Respondents submitted the August 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
September 2018 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the September 2018 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents will continue to work to address remaining technical issues for 
completing the RI and risk assessments.

B. The Respondents will respond to any USEPA or lEPA comments on the work 
plan prepared by Arcadis U.S., Inc. (Arcadis) and submitted August 31, 2018 
regarding surface water sampling in Indian Ridge Marsh to assess the potential 
impacts to the marsh from constituents in groundwater emanating from the Site.

C. Arcadis will prepare a technical memorandum that summarizes regional and Site- 
specific geologic and hydrogeologic information about the confining layer and 
groundwater in deeper units below the confining layer.

D. Arcadis will review and evaluate the information provided by lEPA in reply to 
the Respondents’ Freedom of Information Act request

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities {e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this progress report or related project matters, please do not hesitate to contact me.

Respectfiilly^i^mitted,

Lqd M. Brausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
November 9, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfimd Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for October 2018
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster 
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents 
to fulfill the requirements of the AOC during the October 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On October 10, 2018, the Respondents submitted the September 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

B. On October 31,2018, the Respondents submitted to USEPA and lEPA a technical 
memorandum prepared by Arcadis U.S., Inc. (Arcadis) that compiles geologic 
information on the silty clay unit at the Site that acts as a barrier to groundwater 
flow from the shallow waste fill to the bedrock aquifer. The memorandum also 
presents information on the nearby Chicago Tunnel and Reservoir Plan (TARP) 
tunnel and the effects of this tunnel on the hydraulics and chemistry of the 
bedrock aquifer at the Site.
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2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
October 2018 reporting period.

Work Plans, Procedures, and Deliverables

A. On October 31, 2018 the Respondents submitted the technical memorandum 
described in Item l.B above.

B. The Respondents submitted no other work plans, procedures, or deliverables 
during the October 2018 reporting period.

Actions Projected for the Next Reporting Period

A. The Respondents will continue to work to address remaining technical issues for 
completing the RI and risk assessments.

B. The Respondents will address any USEPA or lEPA comments on the work plan 
prepared by Arcadis and submitted August 31, 2018 regarding surface water 
sampling in Indian Ridge Marsh to assess the potential impacts to the marsh from 
constituents in groundwater emanating from the Site.'

C. The Respondents will address any USEPA or lEPA comments on the technical 
memorandum prepared by Arcadis and submitted October 31, 2018 compiling 
geologic information on the silty clay unit at the Site that acts as a confining layer 
and the effects of the TARP tunnel on the hydraulics and chemistry of the bedrock 
aquifer.

D. Arcadis will review and evaluate the information provided by lEPA in reply to 
the Respondents’ Freedom of Information Act request

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

' From its initial review, USEPA indicated that an addendum to the Quality Assurance Project Plan (QAPP) will 
he needed to address those sampling activities not covered in the current QAPP.
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C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

* * * *

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this progress report or related project matters, please do not hesitate to contact me.

Respectfullysi^mitted,

L^d M. Brausch 
Project Coordinator

LMB:

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
December 9, 2018

Ms. Shari Lyim Kolak 
Remedial Project Manager 
Superflind Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for November 2018
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak;

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster 
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents 
to fulfill the requirements of the AOC during the November 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On November 9, 2018, the Respondents submitted the October 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
November 2018 reporting period.

LCCS MPR201811.docx



Ms. Shari Lynn Kolak 
December 9, 2018 
Page 2

3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or deliverables during 
the November 2018 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents will continue to work to address remaining technical issues for 
completing the RI and risk assessments.

B. The Respondents will address any USEPA or lEPA comments on the work plan 
prepared by Arcadis and submitted August 31, 2018 regarding surface water 
sampling in Indian Ridge Marsh to assess the potential impacts to the marsh from 
constituents in groundwater emanating from the Site.'

B. The Respondents will address any USEPA or lEPA comments on the technical 
memorandum prepared by Arcadis and submitted October 31, 2018 compiling 
geologic information on the silty clay unit at the Site that acts as a confining layer 
and the effects of the nearby Chicago Tunnel and Reservoir Plan (TARP) tunnel 
on the hydraulics and chemistry of the bedrock aquifer at the Site.

C. Arcadis will review and evaluate the information provided by lEPA in reply to 
the Respondents’ Freedom of Information Act request

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

' From its initial review, USEPA indicated that an addendum to the Quality Assurance Project Plan (QAPP) will 
be needed to address those sampling activities not covered in the current QAPP.
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We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this progress report or related project matters, please do not hesitate to contact me.

RespectflillysiAmitted,

L96 M. Brausch 
Project Coordinator

LMB;

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail 
January 10, 2019

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for December 2018
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster 
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents 
to fulfill the requirements of the AOC during the December 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On December 9, 2018, the Respondents submitted the November 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
December 2018 reporting period.

Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or deliverables during 
the December 2018 reporting period.
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4. Actions Projected for the Next Reporting Period

A. The Respondents will continue to work to address remaining technical issues for 
completing the RI and risk assessments.

B. The Respondents will address any USEPA and lEPA comments received on the 
work plan prepared by Arcadis and submitted August 31,2018 regarding surface 
water sampling in Indian Ridge Marsh to assess the potential impacts to the marsh 
from constituents in groundwater emanating from the Site.

C. The Respondents will address any USEPA or lEPA comments received on the 
technical memorandum prepared by Arcadis and submitted October 31, 2018 
compiling geologic information on the silty clay unit at the Site that acts as a 
confining layer and the effects of the nearby Chicago Tunnel and Reservoir Plan 
(TARP) tunnel on the hydraulics and chemistry of the bedrock aquifer at the Site.

D. Arcadis will review and evaluate the information provided by lEPA in reply to 
the Respondents’ Freedom of Information Act request.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this progress report or related project matters, please do not hesitate to contact me.

Respectfully^iAmitted,

Lqd M. Brausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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